
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:04 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 840 Date: 06-Jun-2013 Thursday

Approved Date:

Shift Hours: 06:00 am 02:30 pm Break: 00:30 Over Time:

Const Calendar Day: 367

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower activites

In the morning , I had to go to Dutra yard in Alameda for the footing fender concrete pour . I left at
6:20 AM.

Conco concrete pump & crews came to the site at 6:45 AM. Crews had to work on the concrete pour for
sections RN 2 A , RN 2C, & RN 2D . Crews had to set the pump & connect the hoses . They were done at
7:00 AM.

The 1st concrete truck came to the site at 6:55 AM. Crews had to prim the pump . They were done at
7:05 AM. The concrete pour started at 7:10 AM. It was done at 12:10 PM. The finishers were done at 12:20
PM. I was back at 1:00 PM.

138 cubic meters were delivered to the site . 134 cubic meters were used . I had to make 4 test
cylinders .

In the office , I had to work on the concrete tickets , work on my report . I was done at 2:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

WEST DIVING SERVICES

Bid Item: 039 T-FDS-PRC.03904-0120F4 Tower Fender System Pre-cast

DUTRA MATERIALS
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